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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
(el Tl GETER I SR T a3 faeelt 110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001.
AT 2017 ®) v foEnt A g wrat @ fand) vt &1
STATEMENT SHOWING 1 HE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARIEK FNDING MARCH,201T

(AvRL; seimaea o % 5wt s el ows)/ CATEGORY LS oR %
= e TR T T S Tia  [sqgh &1 | dostm A/ u o ar 7 @ & | Rl
am /Nameof | 3O/ wtii qtd “e | Agreement No. | Agency | ) afy o Vel & i s
works & location | Est. Cost | Tend. Arrar M famm/ / Dateof |%/ Phy. |79 7/ | Remarks
S. No. Cost |®H / % Dateof  |Completion |Progre-ss | Name E-
above commen- in% |InC with
[below cement address
sch. Of
rates
applicable
1 2 3 a 5 B 7 8 9 10 1
Streutral and non- Executive
structural Rs, Enginear,
repalring of - 75519 Public
building nos. 4. &, ! Lacs 4580000287 Warks, GM, IGM,
d 11214 04,
: G & 11 in Parel ...__.”.wn_mm [without dated 19.12.14 Special e PR S Mumbal
township for CISF Service Project
accomodation at Tax) Division,
1GM, Mumbal Aarey
Construction of R Ri
3 : 4.5% .
, |newinkfactory | 66793 | 2279.89 145%, (IGELAED cewd  |220015 | 310537 | 80% .
bullding at BNF, lower |/2015-16 Dewas
Dewas Lacs Lacs
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The concerned authorities have certified that all the works/purchase/consultancy andl pther contracts in progress s per the prescribed monelary

limit have been included in the QPR e . =T e
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
wefl Wty wanee anaiR s, s, ¢ Redi-110001
16" Floor, Jawahar Viyapar Bhawan, lanpath, New Delhi - 110 001.
Frd 2017 Wt wara fwrdl W e sl @ R wafa @ R
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTE: R ENDING Emﬁ.: 2017,

(AAvfi-1; o) i sEEa s 5 el an SHE SR/ )
il  Agency

@ | frued / Remarks

TR N D Frr il B T § it
# A /Nameof | SRS A/ Wid % | Agreement o # mba lgafy % [ A W
works & location | Est. Cost | Tend, Cost| sarsi @ No. frerfe / / Date of Phy. i/
% Dateof | Completion | Progress Name E-in-
5. above commen- in% € with
No. Jbslow cement address
Sch. Of
rates
anpolicable
1 2 3 a 5 6 7 g 9 10 11
i |ERP SUPPORT s 108 Dated Satyam Computer | 01.07.16 | 30.06.17 75 % DGM (IT] |Implementation project
EXTENSION, AT lakhs 17,04.2009 | Services Ltd, now AMC closed & AMC support
DRC, IGM, NOIDA M/s Tech Mahindra support ended on 30.06.16, got
extension till 30.06.17
2 |HCL Manpower 104 64 PO No HCL Info Systems | 01.01.201 | 6 Months | S0% DGM (IT) |Extension far Six Months till
and Desk top lakhs 459000555 7 AMC 30.06.2017
support Extension 1 Support
dt.22.12.20
feare % good A T

ﬁwﬂ%&ﬁ%wﬁ_w?%ﬂ_%«m&&ﬁimﬂﬂﬁﬁ&ﬁlxﬁﬂxﬂimnm&ﬂaﬁﬂ&ﬂgﬁw

# 1 The concerned authorities have certified that ull the works/purchase/consuliancy and other contracts in progress 45 per the prescribed monetary limit have been
included in the QPR %
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STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUART
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
16l ety oraTEe anuR waH, aeuy, T8 fRedl-110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001.

#2017 @t e R i qe sl @ Rendl waiy @ RaEm

ER ENDING MARCH 2017

Y56

(Avf-lER vd B3 & 5 as qu 9wl i)/ € TEGORY-I : ES & PURCHASE
R il v g @AM/ Name At Ffrm | s | st 5/ waldl / Agency ; AT 4w frapely /
of works & location gma,/ | @omy @1 | Agreement i it ynfa | W1 @ Remarks
5. No. Est. Cost | Tend. Cost| o No. frms s | @ Rl |o 2 phy, | WO
a1 Dateof | / Date |progre-ss| ™/
il commen-| of in% | NameE-
/% cement | comple- in-C with
above tion address
[below
Sch. Of
rates
applicabl
e
1 2 3 4 5 6 7 8 9 10 11 B
1(a) |Suply of 46000 MT FS5 coils by Rs. Rs. - LOI no, 54/GT-|M/s SAIL H5CD House, Sept'ls [Jan'l7 98.19% |DM
IGM, Kolkata 49,631 |50,258.16 302 (14-|Kolkata (P&S),
Lacs Lacs 15)/60000058 IGM,
02/3419 dd. Kolkata
07.09.15
{27600 MT]
1 (b) LOI no. 54/GT-|M/s I5L Stainless  |Sept'l5 [lan'17 95.76% |DM
an? (14-|Steelway L., (P&S),
15/60000058 |GuTE30" IGM,
02/3420 drd. Kolkata
07.09.15
(18400 MT)
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~ 3 |oi Hydraulic Hobbing Press Rs Rs LDl no. 54/GT-|M/s  Sack & Aprils Deg'lS 10079 |DMW ai  nsmllion
(Model ER1250/50 & 383942 | 228309 156 f1a-{kmiseibach [PRS) pending
Ep25000/50) - 2 machines Lacs Lacs 15)/60000047 Mathinenfabhrik IGM, b1 Procurement
with spare parts and 82/1518 dtd. i, Genany Nolksta |token for CTE
consumables at IGM, Kolkata 09.04.15 Type Inspection
during the vear
2016
3 Spares for Overhauling of | Asper |Eurc 33.90% |72/BNP/P/FR |M/s KBA Nota Sys, 23.03.12 |31.01.13 | 90.00% |CM (10), |a) Payment Is in
super Orlof Intaglio Machine Budgetory|8.50,000/- | below N/SO1f2010/0 |Switzeriand BNP, Euro
No. 63401814 & 63401817 at |  Offer (= Rs verhauling DEWAS  |b) 10% payment
BNP, Dewas Euro |553.35 dated pending
1285752 |lacs) 09,03.12
4 spares for Overhauling of Eura  |Euro 1.58% |4550000207 |M/s KBA Nota Sys, 31.08.13 |30.11.13 | 100.00% |CM (TQ), |a] Payment s in
super Orlof Intaglio Machine 1.370,784(1,349,027/| below Switzerland 8NP, {Euro
No. 63401814 & 63401817 at - (= Rs. DEWAS b} 10% payment
BNP, Dewas 1,081.11 A0 tisfeietiec
lacs) |c}  Procurement
taken for COTE
Type Inspection
during the year
2017
5(a) [|Procurement of 6000 MT NB Rs. Hs. - |IGM- M/s Arcotech  |10.12.15 [31.08.17 68.32% | GM, Procurement
Coils for Mumbai, Hyderabad 94164.47 |26833.08 M/ICB/NE Limited, Rewari G, taken for CTE
and Kolkata at IGM, Mumbai Lacs |Lacs COILS/AL/201 Mumbal | Type Inspection
5/1769 DT during the year
10.12.15 2016
5{b) [Procurement of 5000 MT NB Rs. IGIM- M/s Gupta Metal [11.12.15 |31.08.17 | 102.48%
Coils for Mumbai, Hyderabad 26833.08 M/ICB/NB Sheets Limited,
and Kolkata at IGM, Mumbai Lacs COILS/GM3/2 [Rewan
015/1796 DT
111215
p
L




pracurement of 6000 MT NB Rs G Mfs  Rashtriya 231215 131.0817 |100.43%
Coils for Mumbai, Hyderabad 26833.08 WYICB/NE Metal  Industries
and Kolkata at IGM, Mumbal Lacs COILS/RMIS20 [Limited, Mumbal
15/1917 ' DT
23.12.15
Procurement of 3183,60 MT |Rs. Rs. Lal Ne M/s Jindal Stainless [04.03.16 03.07.17 Dfficer  |a) Main order
(840 mpes) Re. 1 F55 Coin 489603 |4828.01 N 2200/ Steelway  Ltd., (Purchas |i
blanks by LGM, Noida Lacs Lacs 38/2016- PUR |Gurgacon e}, IGM, |1l
(155L)/2596 Noida pict
dt.04.03.16 du
Procurement of 3201 MT (660 |Rs. Rs. Lol No. M/s Jindal Stainless |04.03.16 |03.0217 Officer  |Main order
mpcs) Re. 2 FSS Coin blanks by 4022.79 |4854.40 Nt/ 220/ Steelway  Ltd,, [Purchas
IGM, Noida Lacs Lacs 39/2016- PUR |Gurgaon e}, IGM,
(155L}/2597 Noida
|dt.04.03.16
Procurement of 2122.40 MT |[Rs. Rs. o1 Mo M/s SAIL, New Delhi |04.03.16 03.07.17 Officer |Main order
(560 mpcs) Re. 1 ESS Coin [3264.02 |3218.67 Nm/220/1/ {Purchas
blanks by IGM, Noida Lacs Lacs 38/2016- PUR e, IGM,
(SAIL)f2594 Noida
dr.04.03.16
Procurement of 2134 MT (440 |Rs. Rs. Lol No. M/s SAIL, New Delhi lo4.03.16 (03.02.17 Officer  |Main order
mpcs) Re. 2 FSS Coin blanks by [3281.86 |[3236.27 NM/220/1/ {Purchas
IGM, Naida Lacs Lacs 39/2016- PUR 2}, IGM,
[SAlL}/2595 Noida
dt.04.03.16
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10 Procuramentaf 3300 MT (550 Re ;wﬂ...:.n_.: Mfs Consofidated [21.04.18 |20.08 17 | 100.00% |OHficer Main order
mpcs) Rs. 5 NiBr Coin blanks 15082.40 MNa. Com Company, New (Purchas
by 1GM, Nolda Lacs NM/220/1/37/ | Delhi e), IGM.
2016-PUR Nolda
{3C) dated
11.05.16
pa | Procurement of 3300 MT (550 | Rs. Agreement  [M/s Mittal 21.04.16 |20.08.17 | 66.87% |Officer |Main order
mpcs) Rs. 5 Nifir Coin blanks |i8:53 15082.40 No. Appliance Limited, (Purchas
by IGM, Noida Lacs NM/220/1/37f |Indore e), IGM,
2016-PUR Noida
(MAL) dated
|02.06.16
12 Procurement of 825 MT |Rs. Rs. Option Order |M/s Consolidated |01.04.201 |31.07.201|Yet to be Officer n_..&nnnaﬂn*]
{137.50 mpcs) Rs. 5 NiBr Coin {3770.60 |3770.60 No. Coin Coompany, |7 7 started |{Purchas |[Agreement No.
blanks by IGM, Noida Lacs Lacs NM/220/1/55/ |New Delhi e}, IGM, |[NM/220/1/37/20
2017- Noida 16-Pur{3C}
Pur/2336 dt dt.11.05.2016.
29.03.2017
13 |Supply of 900 MT cylindered [Rs. 1913 Euro PO No. |M/s P T Pura [20.03.16 |20.02.17, |72%, ISP a) Excercising of
Mould Multi-Toner Water |lacs, 2,061,000, 4550000601 |barutama, Option  clause
Marked High Rag content dated Indonesia. for total QTY,
specially sized passport paper 09.02.2016. Delivery period
with Ashoka pillar water mark & Financial
at ISP, Nashik. implication.
Amendment no
72/2016 to exercising option Rs b} Procuremam
clause of 225 MT Total Quy [519 Lacs Euro P.O.No 30.11.201 taken
1125 MT at ISP Nashik. 5,15,250 4550000501 7 NIL. Type Incpection
dated during the yeaur
09.02.2016 a7
Py S
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[ |.N__H_..|,,-,.__.m_:...x veatstance paper (RS R 7 {e0y “Na. M 5 _._mmﬂ.: security | to GG .alrﬁ.q 0616 LB ILp
atisk Nashik 4,04 aals ASO0010873  |luk, Hyderabhad INew TP | (after
Laes {Afrer dated 30.09.16) | aption
ERprgising OL.0815 clause]
Opeticn
Clause Rs
8,15,09.30
1)
15 Supgly of 90 MT sensitised 1105 Lso FO  No. Mfs P T Pura [24.03.16 |20,0516 4% |ISP
Dandy Roll all over Ashoka Lacs  |350640 4550000611 |barutama,
Pillar Water Marked Gummed datad Indonesia. MIL
and Supercalendered Security 17.03.2016
Paper at ISP, Nashik.
1o{a) Heat Activated Ultra Viclet | Rs, 1122 |Rs, 359.70 L0l No.10783-|M/s  Trautwein  |14.4.17 14.9.17 o% |I5P NIL
Film at ISP, Naghik Lacs  |Lacs PR GmbH & Co.
D1{HAUV/201 |Germany
B)
dt.13.03.2017
16 (b) Rs. 762.30 PO No M/s Advance Print (13,317 (14,0817 14% ISP
Lacs. 4500013615dt|Technologies,
01.03.2017 |Dadra & Nagar
Haveli
17 Tear & water resistance paper | 754,03 7,32,07,44 PO No M/s Infinity Security |16.06.201 [30.09.201] 90% ISP NIL
at I5F Nashik Lacs, [1/-{After 4500010823dt|Ltd., Hyderabad 5 e
option 01082015
clause
Rs.9,15,09,
301/-)
18 Passport cover material at ISP, Rs. Rs. PO No. M/s Teknxt 15.06.201 |15.11.:17 55% |ISP NIL
Nashik 2664.90 [3075.30 4500012146 |International, 5
Lacs |Lacs dated Maharashira
12.04.16
| Q mm
Fionarete] of &7)
L4 N
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iﬂ. (al supply of Cotton Comber at Rs Rs Mo 20 hJs PD Shek Sarawi (01.05:15 b PO, SPM Procurement
SPM, Hoshangabad 10,800 | 9.896.92 C/CT/GT/06/2 |trading Lo Pyl Ltd, Extanded taket for TTE
Lacs Lacs [014-15/P.0. |Mumbai up  to Type Inspection
No.45000103 30,1017 during the year
90 dt 26.05.15 2016
19 [b) No. 20 M/s Gopal 01.05:15 62% |PO, SPM
C/CT/GT/06/2 |Industries; ltarsi Extended
014-15/P.0. up to
No.45000103 311017
74 dt 22.05.15
19 (c) No. 20 M/s  General 01.05.15 68% |POD, 5PM
C/CT/GT/06/2 |Hardware Co., Extended
1014-15/P.0. |Kolkata up o
No.45000103 31.10.17
91 dt 26.05.15
19 (d} Na. 20 M/s  Rakshaks 01.05.15 100% [PD, SPM
C/CT/GT/06/2 |Enterprises, Extended
014-15/P.0. |Coimbatore up to
No.45000103 30.11.16
92 dt 26.05.15
20 ‘Bleached Cotton comber 1672 Lacs| 14824 No, M/s Sriman 12.05.16 |Extended | 69% |SPM —
Fulp al SPhi-Hushangabad Lacs PMS/PROD/R |Chamicals(P) Itd upto
CCP/GT/2015- 07.03.17
16/P0.450001
2251
dt:12.05.2016
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21 Bleached Cotton Linter Pulp | 1541 __.HD. 11089 Lacs 20(L/PVET/0S | Mis KOMSCO, (110516 |extended 16% PN
at:SPM- Hashangabad [2015-16/P0- |South Korea upto
4550000630 200917
dt:11.5.2016
22 Purchase of As. 10 Bi-metallic |Rs, 45992 |Rs, 36109 | 21.49 |Agreement M/ Mittal 02.03.16 |30.11.17 40% |GM.
Compaosite Coin blanks at IGM, |Lacs Lacs below |No. XIV-JAppliance Limited, IGM, Hyd
Hyderabad 24/BMCB/PS/ |Indore
2014-
15/2942 dt
19.03.16
23 Purchase of Rs. 10 Bi-metallic {Rs. 45992 |Rs. 36109 | 21.49 |Agreement Mfs Consolidated |02.03.16 |[30.11.17 93% |GM. Procurement
Composite Coin blanks at IGM, |Lacs Lacs below |Na. XIV-]Coin Company Pvt. IGM, Hyd [taken for CTE
Hyderabad 24/BMCB/PS/ |Ltd., Delhi Type Inspection
2014- during the year
15/2944 dt 2016
18.03.16
24 Overhauling and upgradation |- Rs. B53.66 PO No. M/s Robert Bosch [19.12.15 |06.07.16 90% |CM™ (T)
of packaging lines at IGM, Lacs 4550000535 |Packaging IGM, Hyd
Hyderabad dated Technology BV
23.07.15
25 Purchase of RS 10/-Bi- Metallic [45992.00 |36109 2149 |Agreement  |M/s Mittal 02,03.16 [31.01.18 60% [IGM-HYD
composite coin Blanks at IGM, [Lacs Mo  XiV-24-|Appliance Limited,
Hyderabad BNCB'PS Indore
2015-162952,
dt:10.0316
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The concermned authorities have certified that all

26 Pracurement of B,00,000 Kgs |Rs Rs. 60760 No M/s Bedruka Bxim [18.02.15 [3101.17 | 7€.00% |PO,SPP [Supples  in |
{# /- &%) Buft Pulf Board Super |636.71 Lacs ASS00009600 Pyt Ltd, Hyderabacd progress
finish Machine calendered in jLacs dt 28.01.15
regl of reel width 38 cms for
manufacturing/printing  of
post cards at SPP, Hyderabad

27 Procurement of chemical [Rs. Rs. 810:64 4500012412 [M/s Gemini 300616 [|31.08.18 | 22.22% |PO, SPP |Supplies In
sensitized High cotton rag |889.98 Lacs dt 20.06.16 |Graphics Pvt Ltd, progress
content water mark impressed |Lacs Bidar
stamp paper in reel width
43cms of 780 G5M (+ 2.5%),
Qty: 4.20,000 kgs [+ 5%) at
5PP, Hyderabad

28 Supply installation Testing and {2175 lacs |Euro 4550000763/ |M/s  cattaneo 18.03.17 |05.10.17 | 0.00% cnp
commissioning of computer 2171900 18.03.17 Meccanica Spa, Nahsik
to intaglic plate  making |utalia
technology system on turnkey
bvasis at cnp Nashik
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the works/purchase/consultancy and other contracts in progress as per the prescribed monetary limit have been included in the
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
161 Fale waTEY g Had, oue, ¢ fReefl-110001
16" Floor, Jawahar Viyapar Bhawan, Janpath, New Delhi - 110 001.
AT 2017 &) wara e § ga sl @) fnd) wafa @ Raw

STATEMENT SHOWING THE QUARTERL Y PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING MARCH.2017

(goft 1z B @) @ omdafe gesRo (@ e Hit) - % & BIlE aul aud wuigl) / CATEGORY-1 : PPP-PUBLIC PRIVATE PARTNERSHIP
0ST/ REVENUE VALUES) (Rs 5.00cr and above

B9 4 e ETTEETTE R AETTI EEET i M E e EETC N IR Al 7 [o awm | & |awatas | 8 us | fewwh
/Name of works & | =11/ arty/ | @ aE i/ Agency &1 it unfa | @t @ /
5. No. location Est. Cost |Tend. Cost|"s #T=1 |Agreement fears s | @ ffd | %/ ‘M U9 |Remarks
a1 No. Dateof | / Date | Phy. | 51/
/% commen- of Progre- | Name E-
above cement | comple- | ssin % [in-C with
/below tion address
Sch, Of
rates
applicabl|
e
1 2 3 4 5 [ 7 8 9 10 11
NIL
R G D/ S ...._.,,_t_m..._ ST a9l 3G Sjaul i ﬁ% e

7 o S, TR, I . WPLT e Y wlr (l |.....r|.n L...._. . .
dareit WiEEnTEa) A B 9HIYED fedl B .c._ ..:_ Himed sl :._ RIS kel mid 4 LT

The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as ﬂ_n*.\m:..

B aeera o oo 2
ININY [T - Aan_

prescribed monetary limit have been included in the QPR ;
¢ ) . = P_atgly
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
1681 gete, WAy @R Haea, wemy, 8 Reeti-110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001

(Avh-L: @/ x@n/ 4

AT 2017 @ wnra fend § qa sl @ Rerdt gafa @ e
STATEMENT SHOWING [HE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING MARCH,2017

A AP & 5 HNT g ITH SAE) S CATEG :
B @l wa @ cmw /Name | SAFT fafam | segaed __ﬁﬁ,_._ witet / Agency |orl urew | wnl  [aeafs]  § s foupfy s
of works & location sma/ | @/ |t e a/ Ll g | ownfa | @ @ Remarks
5. No. Est. Cost | Tend. Cost|"s +T&1 |Agreement femwy |@fof | %/ | W
m & No. Dateof | / Date | Phy. | 1/
/% commen-| of Progre-| Name E-
above cement | comple- | ss in % |in-C with
/below tion address
Sch. Of
rates
applicabl
e
1 2 3 4 5 6 7 8 9 10 11 ,
1 Ni. Brass Scrap Scissal Hs. 576 Rs.535 -7.00% [EAuction No. IM/s M/s Rohit & | 25.02.17 | 02.03.17 | 100% GM, Complete
MSTC-HYD 1
[150MTS) at IGIM- HYD Lacs Lacs D company IGM, Hyd
2016
17/15053.
opened on
28122016
Lﬂﬁﬂﬁs“_ﬂnuaﬁmmﬂ..w@@ﬂﬁmﬂw_ﬂ.ﬁ..g%eﬁnﬂ&ﬂaxﬁmx‘%%&ﬂﬁﬁ%ﬁgﬁﬂm&wnﬂﬁﬂ&

0 2 | The concerned authorities have certified that all the works/purchase/ consultancy and other contracts in progress as per the prescribed monetary limjth
included in the QPR
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
161 el wiaTEY @ Wasl, o, ¢ faeell-110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001.
AT 2017 & wara o A qe st @) ford) gafa @ e
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING MARCH.2017

gofi 11 glfeda / afs wrd /a1 sgae xﬁﬁiﬁxmmﬂﬂdﬁaﬁ\ﬁ affs ﬂﬁ.u gonfa: & 1 adts a1 eud e/
3L ELECTRI MECHANICAL REKS/MAIN CE/S incl ELECTRONICS, MENTATIO

NPO PPLY Rs. 1
B9 | ®l ud e & A | s EIECH Sl | wwEta @/ | o /| &/ URw  |sr g | aredtas | 8 s @ ferumfy 7
#/S.| /Name of works & | @/ T/ ;“w%_ ,.....__M Agreement | Agency ol w ards | uaf .__,g_ﬂ..“u b Remarks
No. location Est. Cost |Tend.Cost) = = No. RAarw/ |/ Dateof | %/ |y meein.
Ibelow Sch. Date of comple- Phy. Cwith
oOf rates commen- tion Progre- | address
applicable cement ssin %
1 2 3 4 5 b 7 8 9 10 11 12
1 |Engagement of an Rs. 240 Rate SPMCIL/IT/25| ATOS India | 01.07.15 30.06.17 85% |GM(IT), [ SAF cenificd
agency to provide Lacs contract f10/Vol- Pvt. Ltd. Corporat .:m_._z_.:._. on need
SAP certified /01 dated e Office np_.”..w.:_.a__a_:
manpower on need 30.06.15 taken for CTE Type
hasle Inspection during the
wear 2016
2 |Electrical works of 105.85 |105.85(wit 4580000288 M/s 19.12.14 | 30.04.15 5% |IGM, =
Bldg Nos. 4,6,7,9 & 11 hout dt: 19.12.14 | Executive Mumbai
(In Parel Township for service Engineer
CISF Accommodation) tax) Central
Mumbai
Electrical
Division
PWD Worlli

_.h

1%
Ls-

nC/_.rA.L h.ﬂ__m.\N
J.J_\G.,Eu



MNB Scissel Coils -60 MT
at IGM -Kolkata

Rs. 210
Lacsiof 60
MT) STA

210 Lacs

14667 di:
05.01.2017

E-Auction No.

E-Auction
through
/s MSTC
Ltd Kolkata
allotted to
M/s
consolidate
d Coin Co.
Put, Ltd.

100%

IGM,
Kolkata

_—

A wa@eal 4 g8 g faan 8

fa1 w1 &1 The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as per the

limit have been included in the QPR
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avd uferqfy e awn qar Fado Fom s
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

sy83

16d] Telly, WaIEY @Y WaH, ofued, 8 Reefl-110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.
AT 2017 @) v fard F qa sl @ G gafa &1 e
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR OUARTER ENDING MARCH.2017
Aof 11: Fafan suav (6 S0 s a1 39y vars CATEGO - MEDICAL EQUIPMENT (Rs 50 Lakhs and above
TR e A w1 | wwwta | oo /| @ uren e e | aretas | @ ee a0 fomqelt /
S. No. ® arm/ Est. | @O/ L R i/ Agency # a1 Rl |oafy %, |®0 A oeE Remarks
/' Name of Cost Tend. Cost | @améy 1 |Agreement feis/ |/ Date of Phy. o/
works & B /% No. Dateof | comple- | progre.ss |Name E-in-
location shove commen- tion in% € with
foeiow Sch. cement address
Of rates
applicable
1 2 3 4 5 6 7 8 9 10 11
NIL
T 3 UE S (5 B T e et G @ Sqan w0 e/ A/ a3 ) & e 1 e e R A

e B 21 The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as
per the prescribed monetary limit have been included in the QPR
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STATEMENT S

s ufengfay sew e set Frafor Fem fof@es
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

s6df wete wrdrey @nurR was, aevy, 18 Reeh-110001

16" Floor, Jawahar
AT 2017 & WA
HOWING THE OUARTERLY

Vyapar Bhawan, Janpath, New Delhi - 110 001,
frm®t A el @ Rend gk @ foreur

)32

sjufy I
LR L LR CEE B £ a1 il vl ) gyrm | wrd s\t v @ | feuh
& s /Name| AP/ @ / e % H@/ Agency L w fofl / unfa | w1 e /
5. of works & | Est. Cost | Tend. Cost Wil 41 |Agreement fe1is / Date of |%/ Phy.| T/ Remarks
No, location /% No. Dateof | comple-tion | Progre-ss | Name E-in-
above commen- in% C with
Ihalr cement
1. 2. 3. 4, E. 6. 7. 8. 9, 10. 1 b
1 Consultancy Rs 670.64 |Rs 1, 086.75 _— 459000513 |M/s DCPL, |08.08.2016 |07.10.2013 0% SPM, Ho.
Services for Lakhs [Lakhs 6 dated |[Kolkata
two new Paper 13.08.16
Machine at
SPM,
Hoshangabad

T STaENed 3 4E WHe fan £ (@ i

prescribed monetary limit have been included in the QPR
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stpea ufngf wev v g Belm P (i
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
Wl wate, wrarms arrare e, w18 R 110001
16" Floar, Jawahar Vyapar Bhawan, lanpath, New Delhi - 110 001.
& 2017 @1 e Rem® 4 @ el @ R enfy @ R
STATEMENT SHUWENG THE QUARTERLY PROURESS OF ORIGINAL WORKS EEE_bm.HwErFE_..m.bmh i, 2017

s 1L EOGRY 1 £s & above]
&% | sm! va v @ amm S Name of works B wdell ; Agency L N T/ Remarks
LS lacation L] Ll wurfst @ |qafty %, | 9w/ Name E-in-C with
Mo, ; Poatuy/ | | phy, address
abaove cammen- | comple- in%
fhebnw cement tion
Scho ot
rates
applicable
1 2 3 4 5 B 7 8 ] 10 11
1 lGreen Belt Development at IGM, Rel12 |Rs 11.98 Lacs - ASO0006556 [M/s Nari Semr Agro |13.11.13{30,01.14 [60.00%  |IGM. Mumbai IThe agency has
Mumbai Lacs dt 131113 [Pyt Ltd with giscontinued
AMC sivices from
upto 280714 and talled
30.01.15. o complete the
contract as per PO,
7 |M/o Garden aread attached to |Rs.17.30 [Rs. 12.88 | 25.55% 01/DOH/HDE | Sh Sanjay lain 11616 |work in [BO00% |[Sh K. P. Singh, ADH,
Residential at 5PM, Hoshangabad Lacs  [Lacs below |/2016-17 progress Hort. Sub Div., CPWD,
during 2016-17. 5H: Complete Bhopal Sh. Devendra
Imaintainance of garden. [kumae Yadav, SOGH
CPWD, Bhopal Mo,
8120209443
3 |M/o Garden aread attached to Non |Rs. 24.91 Rs 2112 Lacs 15.22% |02/DDH/HDB|5h Virender Kumar  |11.6.16 |work in |BO.O0% |Sh K. P. Singh, ADH,
Residential at SPM, Hoshangabad Lacs below |/2014-15 |progress Hort. Sub Oiv, CPWD,
during 2016-17. SH. Complete Bhopal Sh. Devendra
maintanance of garden, Kumar Yadav, SOGH
CFWD, Bhopal Mo
| | Is120200443
R R e o o F T TN e A @ S e 0T /e / G S0y a0 o s & e s foie A Se e i & | The concemed authoriljes have.
certified that ull the works/purchise/consultancy and other conImELs in progress us per the preseribed monetary limt have been mehuded in the LR = !
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sireet wiegfa e or gt Pyabe P it
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
weill wate aame anmne wee a8 R voom
15" Floor, Jawahar Vyapar Bhawan. Janpath, New Delhi - 110 001,
ard sorr s fomf 4 g sl @ feml e e s

STATEMERNT STOWING THEM ﬁEHmw_l.._.._um_.: ﬂf.. L1 _._wE._.v .; ﬁ;m.ﬂ.ﬁ&. | EEEEPEE
16 gl ]
W9 | wigl % wn F m Nameof [T | R | SR T TEN vl ;) Agency wiT wien [ e | eeanen fram m Treael]
b warks & location wpmy | Ay | lemm | agreement Mo # A | enfrns | oo amy Baroarics
Est | Temd, | MW, W fwmwy | ) Date ol |Phy, Progre-|Nams E-in-C with
Cost | Cost Bbave Datecl | comple- | sin% addreis
5 [belm Sik comman- | tian
to. O roten ctmant
appiicabie
1 2 3 4 5 B, T B 9 10 11
[annual Comtract for Medicine (R 6.00 (B 600 . IE1TIE/PRS2016  [M/s Satyam Medical | D202.16 010217 S850% | IGM, Mombai [Quantity
(PROFE GEN) and  Surgical Lacs uacs dt20.01. 2006 Sthres indented a4 on
U lsundarie a 160, Mumbat rigquired basiy
Procutement of medicne |rs 257 |ns 54 T 971 16-|M/'s Agolic Pharmacy | march 17 (Rpeil 17 G Kalkata
Lacs |257iacs 17}/5000008943
or17.01.2007
|Procuramient ol medicines As232 |Rel32 |4SE00000459 dated |M/s Emami Frank | march 17 JApril, 17 JGM Enicata
A Lacy |Lacy 0901 1654/7-97(15 |Ross Lid
1T E000008343
jt17.01.2017
[Procurement of medicne AL T2 |Rs. 1,72 S4/T-87(16:17) /s Aritra march 17 {April 17 1GM Kolkata
4 Lacs Lacs Distribuatons
S kvt 4 e i fo & T AR Ao S W/ e Tl R RS b TR T e s
certified that ol the worke/purchase/consultuney and ptber contrets in progres s per the prescoibed monetary ioat Tave been iachuded m the QPR
S| @W

g e j\ﬂ:D_




