



भारत प्रतिभूति मुद्रणालय/INDIA SECURITY PRESS

नासिक - 422101(महाराष्ट्र)/NASHIK-422101 (MAHARASHTRA)

सिक्वोरिटी प्रिंटिंग एंड मिंगिंग कॉर्पोरेशन ऑफ इंडिया लिमिटेड की इकाई

A UNIT OF SECURITY PRINTING & MINTING CORPORATION OF INDIA LTD.

भारत सरकार के पूर्ण स्वामित्वाधीन / WHOLLY OWNED BY GOVERNMENT OF INDIA

(आई एस ओ - 9001 : 2015 एवं 14001 : 2015 प्रमाणित कंपनी / ISO - 9001 : 2015 & 14001 : 2015 Certified Company)

मिनिरत्न श्रेणी-I, सीपीएसई / Miniratna Category - I, CPSE



फोन / PHONE : +91-253-2402200

वेबसाइट / website : <https://ispnasik.spmcil.com>

फैक्स / FAX : +91-253-2462718

ई-मेल / e-mail : isp@spmCIL.com; purchase.isp@spmCIL.com

CIN : U22213DL2006GOI144763

संदर्भ/Ref: GEMC-511687780956730/ 3856

दिनांक/Date : 12.09.2026

प्रति/To,

मेसर्स एल्बिट लेज़र टेक्नोलॉजी

आर-40, गली नंबर 21 ए, स्वतंत्र नगर,

नरेला, उत्तर पश्चिम दिल्ली, 110040

ईमेल: jkumar09812@gmail.com

मोबाइल नंबर: 9971025872

M/s. Elbit Laser Technology

R-40, Gali No. 21 A, Swatantar Nagar Narela,
North West Delhi, 110040

Email: jkumar09812@gmail.com

Mobile Number: 9971025872.

विषय/Sub:-Termination of GeM Contract No. GEMC-511687780956730 Dated 05.11.2025 issued for Procurement of handheld Laser welding Machine and to put M/s. Elbit Laser Technology, on Holiday List (Temporary Debarment or Suspension) for period of One (01) Year with forfeiture of Performance Security Deposit-reg.

संदर्भ/Ref:-

- GeM Bid No. GEM/2025/B/6452465 Dated 04.08.2025
- GeM Contract No. GEMC-511687780956730 dated 05.11.2025 for SITC of Handheld Laser Welding Machine.
- ISP e-mail dated 03.02.2026 regarding expiry of delivery period.
- Firm's reply dated 03.02.2026 requesting extension of delivery period by one month.
- Performance cum Delivery Extension Notice: Contract Amendment No: GEMC511687780956730 - Amendment 1, 14-Mar-2026 (With Levy of LD).
- ISP e-mail dated 04.03.2026 regarding non-receipt of material.
- Minutes of Meeting/Installation Report Dated 29.04.2026.
- Performance cum Delivery Extension Notice: Contract Amendment No: GEMC511687780956730 - Amendment 2, 18-Aug-2026 (With Levy of LD).
- Minutes of Meeting Dated 22.08.2026.
- Incident: 2463188 - Non delivery of the product/ service after successful bidding/RA (not supplied till expiry of delivery period) leading to cancellation of contract by Buyer if the value of the contract is up-to Rs. 10 lakh

महोदय/महोदया,

(i) ISP, Nashik had awarded the GeM Contract GEMC-511687780956730 dated 05.11.2025 to firm, M/s. Elbit Laser Technology, for Procurement of handheld Laser welding Machine. As per the terms and conditions of the contract, the complete Supply, Installation, Testing and Commissioning (SITC) of Handheld Laser Welding Machine has to be completed by 03.02.2026. However, the machine was not supplied & installed within the contractual delivery period of GeM contract. In this connection, ISP requested M/s Elbit Laser Technologies through e-mail dated 03.02.2026 to intimate the dispatch status and expedite the supply & installation process as per terms and conditions of GeM contract.

(ii) M/s Elbit Laser Technologies vide e-mail dated 03.02.2026 requested extension of the delivery period by one month citing unavoidable circumstances in manufacturing and logistics. Accordingly, Performance cum Delivery Extension Notice (Contract Amendment No: GEMC511687780956730 - Amendment 1, 14-Mar-2026 was issued to firm with Extended DP with LD upto 20-Mar-2026.

(iii) Further, ISP vide reminder, email dated 04.03.2026 once again intimated firm to supply & complete the installation process at the earliest. Even after the expiry of the requested extension period, the machine was not supplied within the committed timeline.

पंजीकृत कार्यालय : एसपीएमसीआईएल, तीसरी मंजिल, टॉवर-जी, वर्ल्ड ट्रेड सेंटर, नौरोजी नगर, नई दिल्ली-110029.

Regd. Office : SPMCIL, 3rd Floor, Tower-G, World Trade Centre, Nauroji Nagar, New Delhi-110029.

(iv) Subsequently, M/s Elbit Laser Technologies supplied the Laser Welding Machine and deputed firm's representative, for installation and commissioning at ISP, Nashik. During installation and trial conducted on 29.04.2026, several deficiencies and non-conformities were observed, which were recorded in the Minutes of Meeting/Installation Report dated 29.04.2026 signed between ISP officials & firm M/s Elbit Laser Technologies representative.

(v) In view of the deficiencies recorded in Minutes of Meeting/Installation Report dated 29.04.2026, the installation and commissioning of the machine was rejected and M/s Elbit Laser Technologies was directed to rectify all deficiencies and complete successful installation and commissioning on or before 20.05.2026.

(vi) Despite sufficient opportunities and the time granted to M/s. Elbit Laser Technologies, the contractual requirements have not been fulfilled satisfactorily. The supplied machine has failed to meet the technical specifications, quality requirements and performance criteria stipulated in the GeM Contract.

(vii) In view of the above, ISP issued 'Show Cause Notice Dated' 04.08.2026 to M/s. Elbit Laser Technologies. In reply to the show cause notice issued, firm vide email dated 07.08.2026 requested for schedule meeting with the representatives/engineers M/s. Elbit Laser Technologies to visit ISP site and complete the installation, commissioning and training of the laser welding machine.

(viii) In line with the above request, ISP issued Performance cum Delivery Extension Notice: Contract Amendment No: GEMC511687780956730 - Amendment 2, 18-Aug2026 (With Levy of LD) to M/s. Elbit Laser Technologies with the extension for installation and commissioning of laser welding machine upto 22.08.2026.

(ix) Further, pursuant to the above extension, the M/s. Elbit Laser Technologies deputed representative at ISP, Nashik on 22.08.2026 for attending to the pending issues. During the visit, the representative attempted to rectify the issues and set certain parameters of the machine; however, the result was not found as per the requirement. As recorded in the Minutes of Meeting/Inspection & Installation Report dated 22.08.2026, various deficiencies were still observed, including poor welding performance, damaged main lens of laser source, non-availability of hard copies of operation manual/electrical diagrams/spare parts catalogue and unsatisfactory welding finish.

(x) Since, The M/s. Elbit Laser Technologies' representative could not rectify the pending issues during the visit dated 22.08.2026 & failed to supply & complete installation process adhering to Technical Specification of GeM contract after and deliver schedule. This has caused significant disruption and wasted valuable time and resources of organization.

(xi) This is complete violation of terms and conditions of GeM contract and GeM bid due to non-performance. In view of the above non-performance by the firm (non-delivery of the material & completion of SITC process), M/s Elbit Laser Technologies is put on **Holiday List** (Temporary debarment or suspension) to participate in the tenders of India Security Press, Nashik for a period of **One (01) year with effect from 07.09.2026** and **Performance Security Deposit submitted of Rs. 28,674.00** /- submitted by M/s Elbit Laser Technologies will be **forfeited**. Further, the above mentioned GeM contract No. **GEMC-511687780956730** dated **05.11.2025** has been terminated on GeM portal.

(xii) No further correspondence in this regard will be solicited. Further, you are requested to remove the machine from the ISP's premises within 15 days from the date of issue of the letter.

This is issued with the approval of Chief General Manager, ISP.

भवदीय,

ARINDAM BISWAS

Digitally signed by ARINDAM BISWAS
DN: cn=ARINDAM BISWAS, o=India Security Press, ou=India Security Press, email=arindam.biswas@ispnashik.com, c=IN
Date: 2026.08.12 15:22:47 +05'30'

अरिंदम बिस्वास
संयुक्त महाप्रबंधक (तकनीकी प्रचालन) - क्रय
कृते मुख्य महाप्रबंधक
भारत प्रतिभूति मुद्रणालय, नाशिक