ARa yfovfa gaor qem gar fmior frm fafids
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

16dT TR, SIATER ATUR ¥4, &-9ef, 8 facell—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.

Rrdar, 2014 &1 gara foardy # qa sraf 1 ) gafa &1 faavw
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

(SAf—I: veonyen &1 ® 5 Bis_aur sud ware))/ CATEGORY-I : CIVIL WORKS (Rs 5.00cr and above)

R I TSN IESCESE BECE Btk BECE LR ol / |o yRE S| & waiia | et | g e A feweh /
S.No. | -1 /Nameof | @rma/ | @/ | =#td % | Agreement No.| Agency i/ [# adies /| 9 % / | ST A Ud| Remarks
works & location | Est. Cost | Tend. STET AT Date of Date of Phy. qdar/
Cost | ®9 / % commen- | Completion] Progre-ss |Name E-in]
above cement in% C with
/below address
Sch. of
rates
applicable
1 2 3 4 5 6 7 8 9 10 11
Construction of 19 (54)/R&D/ M/s KCP
Building for one Rs. 5000 | Rs.4924 Zv_A/\_\M_s_\Noﬁ- _uﬂOm.QO SPM,
1 line CWBN paper ' ' ) 04.01.2012 ] 04.01.2013 100% |Hoshanga
machine at SPM, Lacs Lacs 12/W.0. 111dt |Pvt. Ltd,, bad
Hoshangabad 04.01.12 Hyderabad

HErT TSBIRAT 4 T8 FHIOM fhaT B foh (eiRd Aifed 9§

Seerg foar T g |
The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as per the
prescribed monetary limit have been included in the QPR
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STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

AR Repfa geor qem ot o frm fafces

SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

164l TR, SIAQTER ATIR Ha+, S99, T8 fSeci—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.
fadar, 2014 & wara foard F @ s B R gy o1 fawo

(AN—L: &) &1 e © 5 Bute dur SHR we) / CATEGORY-I : TURNKEY WORKS CONTRACT (Rs 5.00cr and above)

ﬂaiiﬁﬂmﬂ%mﬂ sty | ffaer | sy o wwgitar |/ LN EEERGED EEEL S ESE EEEl I
S. | /Name of works &| «mid/ | @vra/ |ave % waret] Agreement No. | Agency fears/ | $ ads /| yafa %/ | #1 am vd | Remarks
No. location Est. Cost | Tend. Cost| ot &5 / % Date of Date of Phy. wdr/
above commen- | Completion | Progre-ss | Name E-in-
/below Sch., cement in% Cwith
Of rates address
applicable
1 2 3 4 5 6 7 8 9 10 11
1 33/11 KV Electrical RS 1275 JRs 917 Lacs - 14(35)/33-11- M/s Asiatic 17.09.12 16.09.13 95% SPM,
works at SPM- Lacs 0.415KV/Vol.Il/PO| Traders, Hoshangab
Hoshangabad No. 4590000339 Indore ad
dt. 16.10.12
2 [Construction of Rs 1100 Rs 1039 No. 14(35)/132-33 M/s 12.01.2013 12.11.2013 95% SPM,
132/33 KV Lacs Lacs KV/Vol. V/P.O. ]Electromec Hoshangab
substation at SPM, 4520000086 dated| h Engrs, ad
Hoshangabad 28.02.2013 Jabalour
ﬁm@dn@s%ﬁwﬁﬂ@mgw@%I_gﬁ%ﬁwgﬁﬁﬁa\%\ﬁﬁ%gﬁégﬂ?@ﬁw Raie

q Tooiy fbar T R The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress a

prescribed monetary limit have been included in the QPR
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ARa gforqfa geer aen a1 Fwfor frm fafids
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

164 TR, STATE} ATIR Had, wiHuef, 93 fdect—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.
Rrdex, 2014 & WA o ¥ o Faf @) Erd gfa @1 faaver
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

(Av—:9SR T4 %7 ® 5 axls o1 owd wurel)/ CATEGORY-I : STORES & PURCHASE (Rs 5.00cr and above

%9 4 EEECESTEEIETE IEET el BESCEE EEci w/ / YR s
S. No. /Name of works & NG s @/ | &1 W | Agreement Agency Eal wuiita @y ufa % / fb1 A0 79 Remarks
location Est. Cost | Tend. Cost] % SA_T]  nNo. famis/ | fafr / Phy. aar/
RINC L Date of | Date of |progre-ss| Name E-
/% commen-| comple- in% in-C with
above cement tion address
/below
Sch. Of
rates
muu:nmwﬁ
le
1 2 3 4 5 6 7 8 9 10 11
1 Suply of 3750 MT FSY- Rs. _ LO! noJM/s SAIL 1ISCOfMay, 2014 june, 100% JAM
coils (25% option) by 4249.06 54/GT-013 fHouse, 2014 (Tech),
IGM, Kolkata Lacs (13-14)/ Kolkatta. IGM,
600000213 Kolkata
4/2071 dt|
17.04.14
2 Suply of 3750 MT FSS}- Rs. _ LOt nofM/s SAIL HSCOYuly, 2014 JAugust, 98% AM
coils (repeat order) by 4249.06 54/GT-013 JHouse, 2014 (Tech),
IGM, Kolkata Lacs (13-14)/  JKolkatta. IGM,
600000213 Kolkata
4/RO/DS/4
418 dt]
09.07.14

G

AN




—_ ..\\x -

Suply of 20,500 MT FSS}- Rs. NNH.Hm_ _ LOI nojA. M/s SAlJSept., 14 [Dec., 15 5% AM
coils by IGM, Kolkata Lacs 54/GT-293 JIISCO  House, (Tech),
(13-14)/ Kolkatta {Qty IGM,
600000387 4,100 MT). Kolkata
9/5049,505]B. M/s sl
5 & 2051)Stainless
respectivel JSteelway Ltd.,
Y dtdJGurgaon  (Qtyf
Joﬂom.i 6,150 MT)
C. M/s Varia
Engineering
Works Pvt,
Ltd.,
Ahmedabad
(Qty 10,250
MT)
One Line Printing§----—-- Euro26397 ------- 146/BNP/p [M/s KBA GioriJ06.05.10 }05.05.11 95% WM, Payment
Machine at BNP, Dewas 351 (4 /Purchase/ |Switzerland BNP, isin Euro
18705 lacs) Oneline/1/ DEWAS
08/GT
dated 6"
May 2010
Spares for Overhauling] Asper JEuro 33.90% §72/BNP/P/ |M/s KBA Notaj 23.03.12 |31.01.13 | 80.00% JCE, BNPJPayment
of Super Orlof Intaglio]Budgetory]8,50,000/- | below JFRN/SOI/20]Sys, DEWAS [fisin Euro
Machine No. 63401814 Offer Eurof(= Rs. 553 10/Overha JSwitzerland
& 63401817 Counting] 1285752 Jlacs) uling dated|
Machine at BNP, Dewas 19.03.12
5800 kgs OVl Inks at BNP, Rs. 13,509 460000030 M/s Sicpa] 01.04.13 §25.11.13 [ 100.00% WM, Contract
Dewas lacs dt 28.03.13 |India, Newl BNP, placed
Delhi DEWAS [Jby
BRBNMP
L
Bangalor

e.

Ny



P
5900 kgs OVI Inks at BNP Rs. 460000051 [M/s m_nbm; 28.07.14 |31.12.15 15.00% WM, Contract
Dewas 16,206.99 dt 28.07.14 }india, Newl BNP, placed
lacs Delhi DEWAS [by
BRBNMP
L,
Bangalor
e.
Spares for Overhaulin Euro JEuro 1.58% 455000020 fM/s KBA Notaf 31.08.13 J30.11.13 | 90.00% |CE, BNP JPayment
of Super Orlof Intagliof1,370,784]1,349,027/ below |7 Sys, DEWAS [isin Euro
Machine No. 6340181 (= Rs, Switzerland
& 63401817 at BNP, 1,081 lacs)
Dewas
Spares for Overhaulin Euro JEuro 33.90% J72/BNP/P/ [M/s KBA Notaj 23.03.12 |31.01.13 | 80.00% |CE, BNP, Payment
of Super Orlof Intagliof12,85,752]8,50,000/- | below mxz\mo_\mjmﬁ‘ DEWAS [isin Euro
Machine No. 6340181 (= Rs,| 10/0verha JSwitzerland
& 63401817 at BNP, 553.35 uling dated
Dewas lacs) 09.03.12
315 MT Re. 5 NB Coinf- Rs. LO No. XVI{M/s Mittalj21.01.14 }31.07.14 53.11% |GM, IGM JExtensio
blanks for Noida Mint, af] 1615.14 1/Ni.Br Appliance (extrende Mumbai [n
IGM, Mumbai Lacs Coin Limited, Indore d tol granted
Blanks/123 30.09.14) vide
8/Coin/201 letter
3 dated] dated
30.11.2013 19.08.20
under 14
option
clause
563 MT Of NB Coils for Rs IGM- M/s Rashtriya}01.06.14 §31.08.14 ] 100.00% GM, I1GM,
Mumbai, Hyderabad msnj 2829.587 M/ICB/NBC |Metal Mumbai
Kolkata at IGM, Mumbai Lacs OILS/RMI/2industries Ltd
014/707 dt,
16.05.14
under
option
clause




12 2000 MT Of NB Coils for Rs. Rs XVI-1/NiBr IM/s Ocnﬁm—ow.ow.ua 24.11.15 0.00% JGM, IGM,)
Mumbai, Hyderabad and} 40207.28 §10462.72 Coin Metal  Sheets Mumbai
Kolkata at IGM, Mumbai Lacs Lacs Blanks/107 JLtd., Rewari
1/Coin/201
4 QJ
01.09.2014
13 3000 MT Of NB Coils for Rs XVI-1/NiBr IM/s Rashtriya)01.09.14 J24.11.15 3.45% [GM, IGM,|
Mumbai, Hyderabad and 15694.08 Coin Metal Mumbai
Kolkata at IGM, Mumbai Lacs Blanks/107 Jindustries Ltd
2/Coin/201
4 dt
01.09.2014
14 3000 MT Of NB Coils for Rs XVI-1/NiBr §M/s  Arcotechf01.09.14 J24.11.15 5.68% [GM, IGM)
Mumbai, Hyderabad and 15694.08 Coin Limited, Rewari Mumbai
Kolkata at IGM, Mumbai Lacs Blanks/107
3/Coin/201
T dt
01.09.2014
15 Procurement offRs. Rs. NM/220/1/ IM/s Mittal§12.01.14 §12.09.14 § 100.00% JAO (P),
5801.775 MT (752.5§44,597.65 44,597.65 15/2013- JAppliance IGM,
Mpcs) Rs 10 BimetallidLacs Lacs PUR (MAL)JLimited, Indore Noida
Coin blanks by IGM, dt.12.12.13
Noida
16 Procurement of 1450.44fRs. 11, Rs. 11, NM/220/1/ IM/s Mittal§29.09.14 [28.12.14 0.00% [JAO (P),
MT (188.13 Mpcs) Rs 10§149.41 149.41 30/2014- JAppliance IGM,
Bimetallic Coin blanks byfLacs Lacs PUR/1194 JLimited, Indore Noida
IGM, Noida dt.13.08.14
17 Procurement of 1500fRs. Rs. NM/220/1/ IM/s 04.09.14 ]04.02.15 } 58.00% JAO (P),
MT (194.55 Mpcs) Rs 10§19,113.30 11,369.24 21/2014- [Consolidated IGM,
Bimetallic Coin blanks byJLacs Lacs PUR/(3C) [Coin Company, Noida
IGM, Noida dt.30.07.14 [New Delhi
y .//
\
\vo
CHC e



18 Cylinder Mould 214,200 16PR-43 M/s P.T. Puraj13.08.13 [15.12.14 66% JWM, ISP
multinational Euro (= Rs. (PP)/2011, |Barutama,
watermarking rag 2271 Lacs) dt. indonesia
content specially sized 13.08.13
fnmmwvol paper (CWP)
with ashoka pilla
watermark in red form|
of 41 cms width & 100
GSM at ISP, Nashik
19 Heat Activated Ultra] Rs. 105/5Y-6- M/s Trautwein]10.06.14 ]31.01.15 33% ISP
Violet Film by ISP 3145.54 70/FE/2012]Security GmbH]
LmeZ_A Lacs dated & Co.)
20.05.2014 JGermany
20 Passport Cover Material Rs. LOI NoJM/s Teknxt§21.07.14 J20.06.15 5% ISP
by ISP, Nashik 1320.29 4195/SY-154International,
Lacs 20(124)/20 INashik
13 dated
21.07.2014
21 Sensitised Dandy Roll Rs. 984.00% 13/FE/PR- [M/s Tullis§11.08.14 }18.04.15 0% ISP
Security Paper by ISP Lacs 65/2014 Russell Coaters
Nashik dated Ltd., UK
11.08.2014
22 Upgradation of Stiching] Rs. 773.54 LOI nofM/s Kugler]29.09.14 |30.04.15 0% ISP
Machine of APMS at ISP, Lacs 6555/SY-15{Womaxo
Nashik 23(526)/20 |GmbH,
13  datedjGermany
20.09.2014
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23 (a)

23 (b)

23 (c)

Supply of
Comber at
Hoshnagabad

Cotton|
SPM,

Rs
4215.85
Lacs

Rs.
2583.33
Lacs

No. M/s

05/2013-
14/PO No
450000742
2 d
04.03.14

Rakshas§10.02.14
20(CC)/GT/ fEnterprises,
Coimbatore

10.08.14

70%

PO, SPM

Rs.
1076.39
Lacs

No. M/s
20(CC)/GT/ JGold
05/2013-
14/PO No.
450000731
0 df]
20.02.14

Impex,|
Neemuch

White]10.02.14

10.08.14

70%

PO, SPM

Rs. 645.83
Lacs

No. M/s

05/2013- |itarsi
14/PO No.
450000742

3 df]
04.03.14

20{(CC)/GT/ Jindustries,

monmjpo.om.oz

10.08.14

60%

PO, SPM

24 (a)

24 (b)

Supply of Magnetic
Security Thread at SPM,
Hoshnagabad

Rs.
1436.40
Lacs

Rs. 685.29
Lacs

No. M/s

c-
ST)/PQB/20
13-14/PO
No.
450000302
dt 24.03.14

Fedrigonif24.
20(MagnetifSPA, ltaly

—
N
[
w

pury
©
o
[Xe)
=
»

100%

PO, SPM

Rs.
1034.10
Lacs

No. M/s

C- Ltd,
ST)/ Sm\NJ
13-14/P0O
No.
450007412
dt 04.03.14

Security]03.02.14
20{MagnetifProcuts

Pvy]

30.10.14

90%

PO, SPM

n s ~
. Cpev M\ P



L)

25

security thread at SPM,
Hoshnagabad

Supply of Color Shif§GBP GBP

7691848 §7691848

No. M/s De La Rue|
PMS/Magn Jinternational
etic Pvt Ltd
ST/2013-
4/PO  No|
455000030
6 d
14.03.14

21.02.14

31.12.14

75%

PO, SPM IPayment

isin Euro

26

Supply of Cotton
Comber Pulp at SPM|
Hoshnagabad

Rs. 1,775/Rs.
Lacs 1,380.39/-
Lacs

No. M/s  Cheneyf
20(BCCP)/G]Pulp, USA
T/01/PO
No.
455000030
5/734
Dated
10.03.2014

31.05.14

30.09.14

90%

PO, SPM

27 (a)

27 (b)

Supply of Bleached
Cotton Linter Pulp af]
SPM, Hoshangabad

Rs. 1,215 Rs.
Lacs 1,066.50/-
Lacs

No. 20 (L4M/s Vikarabad
P)/GT/04/2|Paper & Pulp)
013- Hyderabad

14/pP.0.

No0.455000
7742 dated
17.04.2014

JOH.OPHA

30.09.14

10%

PO, SPM

No. 20 {L4M/s  Sriman
P)/GT/04/2 |Chemicals,
013- Hyderabad
14/P.0.
No0.455000
7743 dated|
17.04.2014

01.04.14

30.09.14

20%

PO, SPM

—

\



—_—

27 (c)

No. 20 (i1
P)/GT/04/2
013-
14/p.0.
No0.455000
7752 dated
17.04.2014

M/s Unity]
Paper & Pulp,
Itarsi

01.04.14

30.09.14

20%

PO, SPM

ﬁ@dﬂ@ﬁ@&wﬁaﬂ@ﬁgw@ﬂ%ﬁm%%%@wﬁzﬁwﬂa\%\g%%ﬁﬁ%ﬁ%%%w

ol AT AT R | The concerned authorities have certifi

monetary limit have been included in the QPR

ed that all the works/purchase/consultancy and other contracts in progress as per the prescribed




wred gfengfar geor dom gar o frmr fafics

SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
16df TR, TTATEY ATUR ¥4+, S99, 93 faecii—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.

fRrdear, 2014 & wara foamd F qa st @1 fErdl ywfa &1 faavor
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

(Bof-1: @ ) 6 : rdafie FEeRar (drrd /UeRd Jed) : 6 5 RIS qAT S S4I€l) /

CATEGORY-I : PPP-PUBLIC PRIVATE PARTNERSHIP (COST/ REVENUE VALUES) (Rs 5.00cr and above)

A G | 1Al Ud YA & A | st | tifaar | sggd [qusitar |9/ i / P yRA| o | arafad | g vs d|fewoh /
S.No. | /Nameofworks& | @r@/ | @wra/ | &1 #itel [Agreement]  Agency 1 |wmia @ vAfa | &1 T | Remarks
location Est. Cost | Tend. Cost| % ATGT No. feiey | fafer / %/ |uvd uar/
qT w&H Date of | Date of | Phy. | NameE-
/ % commen-| comple- | Progre- | in-C with
above cement tion ssin % | address
/below
Sch. Of
rates
applicabl
e
1 2 3 4 5 6 7 8 9 10 11
NIL

ool fHAT AT B 1 The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progre

prescribed monetary limit have been included in the QPR

A OB T 8 SAIOT 1hdT & T [enRa Medl AT & SRR 8] B/ @ie / GeHe) 3R T 3 Srgadl @bl ferHrel gifer Raie 7

s per the

W,

wy g4 fAffa

etk

= dasdr -



Ard gfeasfer geor o war fmfor fom fafies
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

16d1 ¥R, STATE} ATUR Ha+, W9y, T8 feeoll—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.

RidaR, 2014 & W@ ) ¥ o sl ) R gafy &1 Ao
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

(AL wa/wu/ g B R - © 5 ses gur IER warEr) / CATEGORY-

A H | Hraf vd e @ 99 /Name | F1a0a fotaer g wasital 9 /| woisft / Agency | 1@ e @i 3 vs di| fewohy
S. No. of works & location arma/ | arr/ | @ At | Agreement ®1 |wnfd @t gafe | @1 e | Remarks
Est. Cost | Tend. Cost| % saTaT No. s/ | R /| %/ |vd wy
q A Date of | Date of | Phy. | Name E-
/ % commen-| comple- | Progre-|in-C with
above cement tion ssin % | address
/below
Sch. Of
rates
applicabl
e
1 2 3 4 5 6 7 8 9 10 11
1 100 MT NB Scissels by IGM, - Rs. 375.01 Delivery order|M/s Rohit & Co.| 12.08.14 ] 19.08.14 | 100% |GM, IGM-
Mumbai Lacs no Ahmedabad M
MSTC/WRO/1
4-15/1038
dated
06.08.2014
2 100 MT NB Scissels by IGM, - Rs. 367 Delivery order{p/s Gangaram| 15.08.14 | 21.08.14 | 100% |GM, IGM-
Mumbai Lacs no Mohanlal Mittal M
MSTC/WRO/1
4-15/1064 & Sons, Indore
dated
12.08.2014

ﬁd@dﬂ@s_mﬁwﬁw_ﬂ@ﬂgwEww_mﬁdI_Pﬁq%%@wﬁz%ﬁﬁ&\%\ﬁﬂﬂ%%ﬂﬁ@&mﬂﬁ%ﬁ@ RUIC A Jcoid

T AT 8 | The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as per the pregeribed monetary
limit have been included in the QPR
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ard gy e aen et Frefer fam fafics
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
1641 Qﬂwﬂw STdlgy AUk Hd-, oS-y, ﬂ_w fareetl—110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001.
fadax, 2014 & GaE famd ¥ g sl @ fRErd) gty &1 faazo
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.
it 11 safcsa/ afie ol /dar seEy/gcicer / Sdliergfiee / s wifva smqfd sefa: & 1 XIS A1 SHU_SAET/
CATEGORY-II ELECTRICAL/MECHANICAL WORKS/MAINTENANCE/SERVICE CONTRACTS including ELECTRONICS/ INSTRUMENTATION JTELECOMMUNICATION
/MANPOWER SUPPLY etc. (Rs. 1 crores & above)
34 Sl ug e & A | gafaa fafaar | s ggeh &1 ST 9/ T/ | o1 URE 31| ot gaid | areafad g vs 4| fewof}
% | /Name of works & |arra/ Est] <TTd/ s % Agreement No. | Agency e,/ | aris [/ fgfa % /|@r T TE
S. location Cost Tend. Cost] <dTal AT Date of Date of Phy. qdi/ |Remark
No. 4 / % commen- | comple-tion |Progre-ss| Name E- s
above cement in% |in-Cwith
/below address
Sch_0Of
1 2 3 4 5 6 7 8 9 10 11 12
1 |Procurement of IT| -- Rs. 3815 - LOI dated 01.06.10 | HCLinfo 05.06.10 04.06.15 91% |GM (IT),
infrastructure for SAP Lacs systems Corporate
implementation. pvt. Itd Office
2 |SAP Academic Traning -- Rs 372 - April, 12 M/s SAP 07.05.12 [06.05.13 97% |GM (IT),
(26) & Power User Lacs India Ltd. Corporate
Training (240) Office
HaIT UTERTRAT 7 g8 g @Sw@%f?%%ﬂ%%ﬁ&%\%\%%ﬁ%ﬁﬁmgﬁwﬁ@%mﬂmﬂaoo_@
T AT 2 | The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as per the prescrik gd monetary
limit have been included in the QPR AN
,,Z/c/\ / N



HRd gfafa gaor aor gar Ao frm fafies
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

16dT TR, T4} ATUR Ha+, wi9Yel, 98 f&eel—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi— 110 001.

Ridar, 2014 &1 Fura fondl 7 9@ sl &) o) yafa &1 fyaxo
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014,

Aoft I1: Fafear Suavvr (% 50 <@ a1 S sarer) / CATEGORY II: MEDICAL EQUIPMENT (Rs 50 Lakhs and above)
AW |®r@at v9 | gEta ffaer  |aggd 1| wwitar | o / | et aRe 3] ardfas | § ve di|  fewoft /
S. No. & @R/ Est. | v/ | W@ % g/ Agency @ | gl # ] gfa %/ | S AW d Remarks

/ Name of Cost Tend. | sarer @ >m-.mm3m:ﬁ s/ | fafr / Phy. udr/
works & Cost ®9 / %] t No. Date of | Date of | progre-ss |[Name E-in|
location above commen-] comple- in % C with

/below cement tion address

Sch. Of

rates

applicable
1 2 3 4 5 6 7 8 9 10 11
NIL

AT YepTRAT 5 a8 FHIO fham 2 fob MeiRa A1l-ed) A1 b IR 91 B/ ENE / IR 3R ) o1 SIden &l rre] ST
Raé & Ieei@ AT 7471 B | The concerned authorities have certified that all the <<o;m€:8:mmm\oo:m::m:ovﬁ:ﬁ other contracts in progress as

per the prescribed monetary limit have been included in the QPR

\ N
1o\

e ﬂd%m:
gy AAfa

o

e
i }
,f ‘\ Z



WA gfavfer geor qon o1 fefor foem fafies
SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

164l ¥IX, STATER AR ¥49+l, W-UY, 92 faoell—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.
RIdaR, 2014 &1 Gara formdl ¥ o st A A gy & e
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

Aol 11 : WAyt 39y (Yo sds a1 S§9 31 )/ CATEOGRY I1: CONSULTANCY CONTRACTS ( One Crore and above)

a9 9 | sral g9 wrE | sgata frfear A &1 [wHgitar 6 /| TSidl / [5rd a”d S| s qara | araae | s ¢S € [fewen /
S.No. |® ™ /Name| @@/ rrd / el % | Agreement| Agency feiw, | @ Rl /|9l % /| @1 9 9§ [Remarks
of works & | Est. Cost | Tend. Cost | sarer am No. Date of Date of Phy. qar/
location DH /% commen- | comple-tion | Progre-ss | Name E-in-
above cement in% C with
lhaloa address
1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11.
1 ERP - Rs.2829 -— Dated 17-]Satyam 03.02.09 03.02.14 85% GM (Im),}---
implementatio Lakhs 04-09 Computer CHO, Delhi
n, at CHO, Services
Delhi Limited
2 Consultancy . Rs. 450 Lacs - 19(54)/R&D|M/s DCPLJ11/4/2011 |10 Feb' 2013 75% |Officer -
Services for, /NPM/Cons|Kolkata (extended (Material),
Paper Machine ultant upto SPM,
at SPM, dated 30.06.14) Hoshangab
Hoshangabad 01.03.11

ﬁ&mﬂﬂ@%@ﬁwﬁwﬁﬁ@mgw@%ép%%ﬂ%@&ﬁzﬁﬁmﬁ\@&m\ﬁﬂﬂ%%ﬁﬁéﬁﬁwﬁ@%?_m

H Seid fa&aT AT B | The concerned authorities have certified that all the works/purchase/consultancy and other contractg

prescribed monetary limit have been included in the QPR
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED

16d] TR, SIATER ATYR A9+, S99, ¢ faee—110001

16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi — 110 001.

fadaR, 2014 & @G ford § qa ol Y ) gty &1 fAasor
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014.

Aot 111 ; arrarh $ri(% a8 o @ s saren) / CATEOGRY 111: HORTICULTURE WORKS (Rs. 10 Lacs & above
FH | ol d wE 3 am | sgata | Rfee (o &1 wweia /| o /| @1 uRE] | e Freafas | § vs Y| fewsh /
¥ | /Nameofworks& | @m/ | @@/ | el % | Agreement| Agency @1 | g & | 9fd % / [ %1 A1 wd| Remarks
S. location Est. Cost | Tend. | SdT&T AT No. fRares,/ | ot / Phy. qar/
No. Cost | &9 / % Date of | Dateof | progre-ss |Name E-in
above commen-| comple- in % C with
/below cement tion address
Sch. Of
rates
applicable
1 2 3 4 5 6 7 8 9 10 11
1 |Horticuiture works- - Rs 23] - PT-200 (11{M/s HESCO,]01.02.12 |31.01.15 [89.00% |SI, IGM
AMC for a period of Lacs 12)  dated|Kolkata Kolkata
three years at IGM 05.01.12
Kolkata
2 |Green Belt| RS 12 Lacs|Rs 11.97| - 4500006556 M/s Nari[13.11.13 (30.01.14 |60.00% IGM, Show cause
Development at IGM, lacs dt13.11.13 1Semri  Agro with AMC Mumbai  [notice
Mumbai Pvt. Ltd. upto issued to|
30.01.15 firm for
seeking
explanation
for their|
lapses in
connection
with work
3 {land scaping in mint| Rs. 11.83 |Rs 10.89 - 4590002612 |Executive 11.09.14 |15.01.15 |0.00% IGM,
premises (RBI Lawns) at| lacs Lacs dt 11.09.14 |Engineer Mumbai
IGM, Mumbai (Civil), CCW]
AIR, Mumbai
4 |Disposal of Ink Sludge| Rs. 67.50 |Rs. 38.88% [4590001091|M/s Rajratan{27.06.13 (31.12.16 |57.52% |EE, BNP,
Waste at BNP, Dewas lacs 93.75 above Technique & Dewas
Lacs Technology N
Pvt. Ltd.,
Indore
CvU fm /

(G ,\__%A\\u@ -



5 |Maintenance of Garden| Rs. 12.70 |Rs. 4590001529|M/s M. ™.|12.11.13 |01.12.14 |75.00% CNP,
at CNP, Nashik Lacs 20.15 dated Construction, Nashik
Lacs 12.11.13 Nashik

Famd OTSETRAT 3 T8 YA (Rt & [ IR Hied G @ IrgaR ¥l arl /EkIE /IR

 Ioorg fHAT T 2| The concerned authorities have certified that all the works/purchase/consultancy and other contracts in progress as per

prescribed monetary limit have been included in the QPR
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SECURITY PRINTING AND MINTING CORPORATION OF INDIA LIMITED
1641 TR, WATER WUR Ha«, W9, 98 faccll—110001
16" Floor, Jawahar Vyapar Bhawan, Janpath, New Delhi - 110 001.

Ridax, 2014 &1 wara R ¥ e st ) QD gl a1 fRavo
STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING SEPT 2014,
Ao 11 et 3 smqfif (waffrs jou @ ar ajsa)/ CATEOGRY 1l : SUPPLY OF MEDICINES (4 largest value contracts

99 | ol U9 w | qutial e [oggd o Ao wwsiar @/ Toidt / F1d aR¥ | wrd @Al | aveatas gta] 3 TS @ | fewnh /
S.No. {& 7 /Name| @ra/ | avrda/ | %wawrar | pgreement Agency |® R /|@® R /| o/ phy. | BT A €@ | Remarks
of works & |Est. Cost| Tend. /% No. Date of Date of | progre-ssin gar/
location Cost |above /below commen- | comple- % Name E-in-Q
Sch. Of rates cement tion with
applicable address
1 2 3 4 5 .6. 7 8 9 10 11
Supply of - Rs 2.11 - 4500008465 M/s Gov} 28.07.14 [31.03.15 0% IGM,
1 Medicines  af] Lacs dated 28.07.14 [pjaical Mumbai
IGM, Mumbai Stores Depot
Supply off - Rs 1.38] - 105/HSP- M/s Trio] 06.06.14 |10.06.14 100% CMO, ISP
Medicines  at] Lacs 74/2014 d Pharma, Hospital,
2 |isp, Nashik 00,0614 Nashik Nashik
Supply off - Rs.  1.57 - 45000068655 |M/s Govt]l 19.12.13 |18.12.14 74% IGM,
Medicines  at| Lacs dated 19.12.13 ppedical Mumbai
2 IGM, Mumbai Stores Depot
Annual Rs4 |Rs 4 Lacs - X- M/s  Satyam{ 05.12.13 [10.12.14 80% IGM,
Contract  for| Lacs 28/1134/P&S/ 20| p o dical Mumbai
Medicines B Stores
4 (Prop. & Gen. )
& Surgical
sundreis at|
IGM-Mumbai

AT AIRPIRGT 7 AE FHIORT foa] & (6 RN Aiex) W1 & SAqaR 1 1 /@8 / GRIe oY @ 3 e Wﬁ%%?ﬂaxaﬂa

AT AT 7 | The concerned authorities have certified that all the works/purchase/consultancy and other contracts in proges

limit have been included in the QPR
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